
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/06/2017

ESTIMATE SUMMARY 15:27:34

CONTID: C20345         ESTIMATE NO: 0004 PROG 2005

PCN: 20345-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 WILLS BLVD TO BNSF RAILR PERCENT TIME:

PROJECT NO: STA0503-086                   

US 50 WILLS BLVD TO BNSF RAILR

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,572,594.60 PARTICIPATING $ $ 308,520.14

AWARD PROJECT AMT: 1,477,160.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,516.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.80

WORK DAYS

WORK DAYS

57.71%

665,046.05

308,520.14

308,520.14

302,003.15

$

$

$

$

907,548.55

0.00

907,548.55

0.00

907,548.55

-22,157.41

0.00

885,391.14

0.00

AMOUNT DUE 885,391.14 302,003.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 302,003.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.5 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/30/201705/25/2017

12/15/2016

12/23/2016

01/12/2017

01/30/2017
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,575.001.000

0.00

1.000

L S 

10,575.00000

0010 Removal of Slope and Ditch Paving 791.000

0.000

202-00026  
 

7,910.00791.000

0.00

791.000

SY  

10.00000

0015 Removal of Riprap 98.000

0.000

202-00027  
 

980.0098.000

0.00

98.000

SY  

10.00000

0020 Removal of Pipe 226.000

0.000

202-00035  
 

2,260.00226.000

0.00

237.000

LF  

10.00000

0025 Removal of End Section 4.000

0.000

202-00037  
 

600.004.000

0.00

4.000

EACH

150.00000

0030 Removal of Delineator 4.000

0.000

202-00090  
 

200.004.000

0.00

4.000

EACH

50.00000

0035 Removal of Sidewalk 33.000

13.000

202-00200  
 

460.0046.000

130.00

46.000

SY  

10.00000

0040 Removal of Curb and Gutter 137.000

0.000

202-00203  
 

1,370.00137.000

0.00

137.000

LF  

10.00000

0045 Removal of Concrete Curb Ramp 21.000

0.000

202-00206  
 

420.0021.000

0.00

21.000

SY  

20.00000

0050 *Removal of Asphalt Mat 2,267.000

436.000

202-00220  
 

12,433.802,703.000

2,005.60

6,200.000

SY  

4.60000

0055 *Removal of Light Standard 13.000

0.000

202-00700  
 

4,550.0013.000

0.00

15.000

EACH

350.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Ground Sign 2.000

0.000

202-00810  
 

200.002.000

0.00

2.000

EACH

100.00000

0065 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

0.000

EACH

300.00000

0070 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

250.00000

0075 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0080 Removal of Guardrail Type 3 264.000

0.000

202-01130  
 

1,320.00264.000

0.00

264.000

LF  

5.00000

0085 Unclassified Excavation 4,129.000

234.000

203-00000  
 

34,904.004,363.000

1,872.00

4,363.000

CY  

8.00000

0090 Embankment Material (Complete In Place) (R40) 45.000

0.000

203-00066  
 

1,071.0045.000

0.00

500.000

CY  

23.80000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

12.000

HOUR

45.00000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

12.000

HOUR

45.00000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

12.000

HOUR

45.00000

0110 Potholing 40.000

4.000

203-01597  
 

11,000.0044.000

1,000.00

44.000

HOUR

250.00000



CONTID: C20345         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Topsoil 34.000

0.000

207-00205  
 

680.0034.000

0.00

165.000

CY  

20.00000

0120 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

250.000

LF  

2.90000

0125 Aggregate Bag 93.000

0.000

208-00035  
 

651.0093.000

0.00

250.000

LF  

7.00000

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0135 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

0140 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

90.002.000

0.00

40.000

HOUR

45.00000

0145 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

180.004.000

0.00

40.000

HOUR

45.00000

0150 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

270.006.000

0.00

40.000

HOUR

45.00000

0155 Removal of Trash 8.000

0.000

208-00107  
 

360.008.000

0.00

30.000

HOUR

45.00000

0160 Erosion Control Management 14.000

6.000

208-00207  
 

8,000.0020.000

2,400.00

30.000

DAY 

400.00000

0165 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

1.000

EACH

3,000.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

500.00000

0175 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0180 Reset Fence 217.000

0.000

210-01000  
 

868.00217.000

0.00

217.000

LF  

4.00000

0185 Reset Gate 1.000

0.000

210-01011  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0190 Adjust Manhole (Special) 0.000

0.000

210-04011  
 

0.000.000

0.00

3.000

EACH

1,000.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

3,400.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

3,400.00000

0205 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.500

ACRE

3,400.00000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

75.000

LB  

10.50000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

800.000

SY  

4.50000

0220 Aggregate Base Course (Class 6) 5,299.160

2,018.500

304-06000  
 

139,035.547,317.660

38,351.50

7,655.000

TON 

19.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 13.000

149.550

403-00720  
 

19,018.35162.550

17,497.35

180.000

TON 

117.00000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

887.160

403-34841  
 

64,940.11887.160

64,940.11

2,750.000

TON 

73.20000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

950.000

TON 

81.20000

0240 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

800.000

GAL 

2.50000

0245 *Drilled Caisson (12 Inch) 0.000

4.000

503-00012  
 

300.004.000

300.00

4.000

LF  

75.00000

0250 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

12,600.0021.000

0.00

21.000

LF  

600.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 51.000

14.000

603-01185  
 

5,720.0065.000

1,232.00

89.000

LF  

88.00000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

98.00000

0265 30 Inch Reinforced Concrete Pipe (Complete In Place) 1,068.000

165.000

603-01305  
 

138,096.001,233.000

18,480.00

1,233.000

LF  

112.00000

0270 Inlet Type 13 (5 Foot) 0.000

2.000

604-13005  
 

5,600.002.000

5,600.00

2.000

EACH

2,800.00000

0275 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Inlet Type 16 (Triple) (10 Foot) 1.000

0.000

604-16610  
 

6,300.001.000

0.00

1.000

EACH

6,300.00000

0285 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

6,300.001.000

0.00

1.000

EACH

6,300.00000

0290 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

8,050.001.000

0.00

2.000

EACH

8,050.00000

0295 Manhole Slab Base (10 Foot) 5.000

1.000

604-30010  
 

16,200.006.000

2,700.00

6.000

EACH

2,700.00000

0300 Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

3,300.001.000

3,300.00

1.000

EACH

3,300.00000

0305 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

40.000

SY  

69.05000

0310 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

27.000

SY  

70.75000

0315 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

16.000

SF  

73.20000

0320 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

187.000

LF  

20.00000

0325 *Curb and Gutter Type 2 (Section II-B) 70.000

10.000

609-21020  
 

1,708.0080.000

213.50

130.000

LF  

21.35000

0330 *Curb and Gutter Type 2 (Section II-M) 634.000

323.000

609-21021  
 

17,465.25957.000

5,894.75

1,223.000

LF  

18.25000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

300.000

LF  

20.40000

0340 *Gutter Type 2 (4 Foot) 60.000

0.000

609-24004  
 

1,908.0060.000

0.00

78.000

LF  

31.80000

0345 *2 Inch Electrical Conduit (Bored) 0.000

767.000

613-00206  
 

15,340.00767.000

15,340.00

767.000

LF  

20.00000

0350 *3 Inch Electrical Conduit (Bored) 0.000

534.000

613-00306  
 

16,020.00534.000

16,020.00

534.000

LF  

30.00000

0355 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0360 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

1,650.00000

0365 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

2.000

EACH

4,200.00000

0370 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

2,000.00000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

21.000

SF  

28.00000

0380 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

12.000

SF  

32.00000

0385 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

12.000

LF  

35.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

11.000

LF  

42.00000

0395 *Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

0.000.000

0.00

2.000

EACH

600.00000

0400 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

5.000

EACH

825.00000

0405 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

1.000

EACH

1,025.00000

0410 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0415 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0420 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0425 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0430 Detour Pavement 0.000

276.000

621-00450  
 

11,040.00276.000

11,040.00

276.000

SY  

40.00000

0435 *Construction Surveying 0.606

0.000

625-00000  
 

19,937.400.606

0.00

1.000

L S 

32,900.00000

0440 *Mobilization 0.426

0.284

626-00000  
 

129,468.500.710

51,787.40

1.000

L S 

182,350.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Public Information Services (Tier III) 0.600

0.200

626-01103  
 

4,000.000.800

1,000.00

1.000

L S 

5,000.00000

0450 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

17.000

GAL 

650.00000

0455 *Pavement Marking Paint (Waterborne) 12.000

0.000

627-00011  
 

1,380.0012.000

0.00

107.000

GAL 

115.00000

0460 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

47.000

SF  

30.00000

0465 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

430.000

SF  

20.00000

0470 *Flagging 32.000

0.000

630-00000  
 

800.0032.000

0.00

150.000

HOUR

25.00000

0475 *Traffic Control Inspection 66.000

18.000

630-00007  
 

5,460.0084.000

1,170.00

120.000

DAY 

65.00000

0480 *Traffic Control Management 13.000

9.000

630-00012  
 

13,200.0022.000

5,400.00

40.000

DAY 

600.00000

0485 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

0490 *Barricade (Type 3 M-A) (Temporary) 0.500

0.500

630-80335  
 

100.001.000

50.00

3.000

EACH

100.00000

0495 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

600.0010.000

0.00

20.000

EACH

60.00000
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PCN: 20345-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA0503-086                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size B) 19.000

0.500

630-80342  
 

1,462.5019.500

37.50

48.000

EACH

75.00000

0505 *Construction Traffic Sign (Special) 27.500

0.000

630-80344  
 

605.0027.500

0.00

100.000

SF  

22.00000

0510 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

1,275.001.500

0.00

3.000

EACH

850.00000

0515 *Drum Channelizing Device (With Light) (Flashing) 13.000

3.000

630-80363  
 

1,840.0016.000

345.00

32.000

EACH

115.00000

0520 Concrete Barrier (Temporary) 735.000

0.000

630-80370  
 

34,545.00735.000

0.00

1,470.000

LF  

47.00000

0525 *Traffic Cone 100.000

0.000

630-80380  
 

2,200.00100.000

0.00

200.000

EACH

22.00000

0530 Impact Attenuator (Temporary) 55.000

30.000

630-85011  
 

21,250.0085.000

7,500.00

200.000

DAY 

250.00000

0535 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0540 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0550 F/A Fuel Cost Adjustment 614.480

1,043.660

700-70016  
 

1,658.141,658.140

1,043.66

3,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0560 F/A Asphalt Cement Cost Adjustment 0.000

1,279.300

700-70019  
 

1,279.301,279.300

1,279.30

5,000.000

F A 

1.00000

0565 F/A On-The-Job Trainee 217.500

0.000

700-70023  
 

217.50217.500

0.00

640.000

F A 

1.00000

0570 F/A Adjust F/A Adjust Utilities 3,588.330

26,812.000

700-70060  
 

30,400.3330,400.330

26,812.00

35,000.000

F A 

1.00000

0575 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0580 F/A Erosion Control 1,028.080

857.690

700-70380  
 

1,885.771,885.770

857.69

5,000.000

F A 

1.00000

0600 Rem Pavement Marking CMO 002 118.800

0.000

202-00250  
 

308.88118.800

0.00

3,000.000

SF  

2.60000

0605 Geogrid Reinforce CMO 003 2,489.000

821.000

506-01020  
 

11,916.003,310.000

2,955.60

4,315.000

SY  

3.60000

0610 Added Item (Dollar)/ Price Reductions 0.000

-34.820

900-00006  
 

-34.82-34.820

-34.82

0.000

DOL 

1.00000

CAT 885,548.55308,520.141,550,594.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0595 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 22,000.000.0022,000.00CURRENT AMT0400 $ $ $

$ 907,548.55308,520.14$1,572,594.60$CURRENT AMTPROJECT TOTAL


